
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:02 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 260 Date: 21-Jan-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 865

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None PARTLY CLOUDY

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. The ABF crews have set up a hydraulic PWS pulling system at the lower end of the both North and
South deviation Saddles and pulley and Come Along set up at the upper ends. The ABF crews tried to
adjust PWS # 4 and remove the extra slacks between the Deviation saddles by pulling the PWS at the
lower ends of the Deviation Saddles and the Jacking saddle. The crews had no success.
2. The ABF crews floated PWS # 6, at 10:20 A.M. and completed installing the PWS at the West loop as
follows:

•At the Jacking Saddle, forming completed at 1:30 P.M. and installation at 2:10P.M.
•At the South Deviation Saddle, forming completed at 1:30 P.M. started installing at 2:10 P.M. Tape
was used at 3 feet intervals for the first time in the Installation process and completed the
installation before 5:00P.M. The quality of the work was very good for the first time at this Deviation
Saddle.

•At the North Deviation saddle, the ABF forming completed at 2:00 P.M. started installing at 2:10.,
the work was not finished and terminated at 5:P.M. only about 8 feet of installation was done.

3. The ABF crews started Hauling PWS #7 at 2:20 and connected PWS to the Secondary Hauling System
at the North Deviation Saddle at 3:30 and connected to the Primary Hauling System at the South
Deviation Saddle at 4:30P.M., the hauling continued until 5:00 P.M.
4. Still no adjustment on installed PWS # 4, # 5 and PWS #6.

NOTE: ABF Engineers, Mr. K. Baltzer, Mr. L. Gatsos, Mr. A. Singh and the ABF superintendent Mt. S.
Smith were present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria

Page 1 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 260 Date: 21-Jan-2012 Saturday

-Matthew Holt
-Andy Zhen
-Paul Mata
-Ruben Cannon
-Rick Sparks
-Paul Fambrini

Equipment
-Miller Welding Machine (ABF 0002243)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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